Consent 10/28/2008 ltem #10

SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

SUBJECT: Change Order #4 to CC-2167-07/BHJ - Bear Lake Road Drainage Improvement

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts
AUTHORIZED BY: Frank Raymond CONTACT: Jacqui Perry EXT: 7114
MOTION/RECOMMENDATION:

Approve Change Order #4 to CC-2167-07/BHJ with Prime Construction Group, Inc. of
Orlando, Florida, in the amount of $92,846.18, to provide for conflict resolution with existing
utilities, additional safety measures for the traveling public and a thirty-five (35) day increase to
Final Completion.

County-wide Ray Hooper

BACKGROUND:

CC-2167-07/BHJ provides for all labor, materials, equipment, transportation, coordination and
incidentals necessary for drainage improvements, milling and resurfacing for Bear Lake Road
located in Seminole County.

Change Order #4 to CC-2167-07/BHJ will provide for conflict resolution with existing utilities
and additional safety measures for the traveling public. In addition, the Change Order will
provide for thirty-five (35) additional contract days, of which five (5) days were needed for
Tropical Storm Fay and thirty (30) days were needed for additional work as identified in
attachment A. The revised Final Completion date is October 20, 2008.

;I'he following is a summary of the cost of the Agreement:

Original Agreement Sum:  $2,577,022.00

Change Order#1: 31,831.65
Change Order#2: 22,325.99
Change Order #3: 1,397.20
Change Order #4: 92,846.18

Revised Agreement Total:  $2,725,423.02

This is a budgeted project and funds are available in Engineering; Roads - Bear Lake
Road (Account #077541.560670, CIP#00192014).



STAFF RECOMMENDATION:

Staff recommends that the Board approve Change Order #4 to CC-2167-07/BHJ with Prime
Construction Group, Inc. of Orlando, Florida, in the amount of $92,846.18, to provide for
conflict resolution with existing utilities, additional safety measures for the traveling public and
a thirty-five (35) day increase to Final Completion.

ATTACHMENTS:

1. CC-2167-07_BHJ Change Order 4 to Prime Construction.pdf

Additionally Reviewed By:

O County Attorney Review ( Ann Colby )




SEMINOLE COUNTY, FLORIDA
CHANGE ORDER FOR CONSTRUCTION PROJECTS

PURCHASING & CONTRACTS DIVISION 1101 E. First Street
(407) 665-7116 Sanford, Florida 32771-1468
Contract Number; CC-2167-07 Change Order No.; 4 Contract Title:

Bear Lake Rd Drainage Improvements
Contract Date: 8/29/08 [_JWork Order No.: ___ Project Description/Title:

Bear L.ake Rd Drainage Improvements

You are requested to make the following change(s) in this ContractWork Order: See Attached Justification

Original Contract/Work Order Sum____ $2,677,022.00
Contract/Work Order sum prior to this change order $2.632.576.84
Change Order Sum (IX] increase) ([_] decrease) ("] unchanged) $ 9284618
New Contract/Work Order sum including this change order will be $2.725423.02
Time will be ([X] increased) (I] decreased) ((Junchanged) by 35 _Days
Finat Completion Date through this change order 10/20/08

Waiver: This Change Order constitutes full and mutua! accord and satisfaction for the adjustment of ContractWork Order Price and
Time as a result of increases or decreases in costs and time of performance caused directly and indirectly from the change.
Acceptance of this Waiver constitutes an agreement between County and Contractor that the Change Order represents and equitable
adjustment to the Agreement and that Contractor shali waive all rights to file a Contract Claim of any nature on this Change Order.
Execution of this Change Order shall constitute Contractor's complete acceptance and satisfaction that it is entitled to no more costs
or time (direct, indirect, impact, efc.) pursuant to this Change Order.

Acknowledgements: The aforementioned change, and work affected thereby, is subject to all provisions of the original Agreement not
specifically changed by this Change Order; and it is expressly understood and agreed that the approval of the Change Order shall
have no effect on the original agreement other than matters expressly provided herein.

This Change Order [} does involve changes to the design of the project, requiring signature by the
Architect/Engineer of Record.

3

This Change Order [;{ does not involve changes to the design of the project. Project Manager (initials)

M CHede. HDR-CCC Prime Constfugtion GroupLk&- ~Fc .

o~

‘Project Manager (Signature) Architect/Engineer (Signature)
Ml 2l o e 9240 Bear Lake Rd
Apopka, FL. 32703

fo Guiy Frormteren
DepartmepifDivi iil;/ Address {List Aboye)
52N i, s
o g SR
[ Purchasing & Contracts Approval Pursuant to Administrative Code:
WITNESSES:

&3

Robert L.. Hunter, Procurement Supervisor Date
As authorized by Section 8.153, Seminole
County Administrative Code

SEMINOLE COUNTY BOARD OF COUNTY COMMISSIONERS [ ] Board Approval:

ATTEST: BOARD OF COUNTY COMMISSIONERS
' SEMINOLE COUNTY, FLORIDA

MARYANNE MORSE .
Clerk to the Board of County Commissioners of .
Seminole County, Florida. BRENDA  CAREY, Chairman Date
Approved as to form & legal sufficiency: As authorized for execution by the Board of County
Commissioners at their , 20
regular meeting.
County Attorney : Date

NOT VALID UNTIL SIGNED BY OWNER AND CONTRACTOR AND ARCHITECT/ENGINEER (AS APPLICABLE).

Revised 12/17/07 BLH App. H



Attachment A.

YOU ARE REQUESTED TO MAKE THE FOLLOWING CHANGE(S) IN THIS CONTRACT:

A,

B.

Reconsiruct in kind CMU masonry retaining wall at apprex. Sta, 99440 L4, to Sta. 160+03 L. for a
cost of $8,296.21,

Excavate, expose to the right of way, cap and remove the abandoned portion of the 8” pve pipeline
below the existing structure at Sta. 92+86 Lt. for a total cost of $1,642.24 and 1 additional calendar
day.

C. Imstall additional stracture S-405A at approx. Sta. 90+40 Rt, for a total additional cost of $1,416.77.

D. Redesign of the new storm drain at sta. 93480 to aveid a conflict with a previously unidentified

F.

K

R

existing water main. This involved re-routing the new storm drain system while maintaining the
existing system for an additional cost of $3,804.19. .

Install 75 LF of temporary water filled barrier wall to maintain safe traffic control during
construction of drainage structure 8-112 and $-115 near Sta. 33-+50, intersection of Bear Lake Road

- and Bear Lake Circle for the lump sum cost of $4,540,00.

Adjust 10” water main elevation at road crossing, Sta. 21+30, to provide minimum separatien as
required by the utility construction drawings, below the proposed 18” storm drain pipe in lieu of
crossing over the 18” storm drain pipe as shown in the plans. Additional cost of $7,335.00 and 3
additional calendar days.

The Contractor was instructed to discontinue laying 10” water main between Sta. 22+65 Lt. to Sta.
27+20 Lt. pending resolution of the conflict between the right of way map and property surveys
produced by adjacent resident, Additionally, the Contracter was directed to install 16” water main at
approx. Sta. 27+26 by open cut method instead of the directional drill method called for in the plans,
The Contractor sought costs and time for inefficiency during suspension of controlling items of work.
Contractor sought payment of $33,324.14 and 18 calendar days to be added to the contract.
HDRCCC, County and Contractor negotiated settlement for additional cost of $24,450.00 and 14
additional calendar days added to contract time.

VMS boards to be provided by the Contractor in addition to that required by the TCP at various
locations and times on the project for an additienal cost of $8,230.32.

Contractor to add storm drain frem structure $-105B to S-106 for an additional cost of $7,445,90.
Add 5 additional calendar days to the contract due to weather.
Increase pay item 999-03 Field Office by 3 Months x $3,536.85 for an additional cost of $10,610.55.

Contractor to add additional storm drain structure with sump and skimmer, to be located between
structures S-115A and S-116 for an additional cost of $15,075.00 and 19 additional calendar days.

REASON FOR CHANGES:

A,

C.

D.

Construction of drainage improvements and resulting relocation of 10” water main required
Contractor te remove a portion of a CMU wall in the right of way at private property line for
adjacent church.

8” PVC pipe was discovered under an existing structure to be removed and replaced with a new
larger stracture, Pipe was in conflict with new constraction, Field inspection and investigation
resulted in determination pipe was non functional and could be abandoned and removed. The
Contractor was directed to cap the pipe at the right of way and remove the abandoned portion.

Additional structure needed to construct 18” storm drain pipe and avoid water main conflict. The
work involved construction of a modified top,

The original design required maintaining the existing storm drain through the new storm drain
system, constructed in the same pipe trench excavation. The redesigned configuration required the
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coentractor to maintain the existing storm drain, construct the new storm drain in a separate trench,
modify structure 5-410 o accommodate the existing storm drainage as well as flow from the newly
constructed storm drain,

E. Due to constructability issues related to the conditions of the existing storm pipe and stractures the
storm drain configuration was redesigned to rounte the storm drain from an existing manhole to new
structure S-115. The distance between the manhole and S-115 was not large enough te allow the use
of a trench box and otherwise provide safe vehicle passage adjacent to the trench, necessitating the
need for the barrier wall. ‘

F. Ii was noted that crossing the 10” water main over the proposed 18” storm drain as shown in the
plans would not give adequate cover and still allow for the required separation between the storm and
water lines. The Contractor was directed to install the water main beneath the proposed storm drain
rather than over as shown in the plans. Cost is compensation for additional work.

G. The Contractor was directed by the Engineer to cease water main installation at approximate station
26+00 Lt. to 27+00 Lt pending resolution of conflict between the right of way maps and deeds
provided by adjacent property owners. The cease work occurred from 12/3/2007 throngh 12/7/2007,
at which time the Designer’s survey crew field verified the right of way locations and the Contractor
went back to work., Additionally there was a note in the plans calling for this line to be directionally
drilled by the Contractor that was found to be in error. The Contractor was direcied to install this
line by the open cut method.

H. The Contractor was directed to utilize additional VMS boards for the detours to ensure clear
direction of the 2 detours to the traveling public. ‘

L Structures S-105D and S-106 as shown in the plans were determined to be outside the available right
of way if installed as shewn. The plans were amended, deleting structure S-105D and connecting S-
105B directly to S-106, which was relocated into the right of way. Portion of the pipe was under the
roadway, changing the backiill, compaction and backfill material requirements. Cost is compensation
for additionat work.

J. Contractor was unable to work on Controlling Items of Work due to Tropical Storm Fay from August
18,2008 through August 23, 2008,

K. Field Office duration extended in conjunction with the contract time.
L. At the direction of the County a J-7 structure and type J-1 skimmer was added to the contract at sta,

100400 to improve the quality of the storm water discharging into Cub Lake. The added item is to
be constructed in conformance with a design revision provided by the Designer of Record.

The above issues have been reviewed and accepted by HDR and approved by Seminole County Engineering for
payment.
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May 5, 2008

HDR Construction Control Corporation, inc.
Attn: Mr. Thomas Kiine, Project Administrator
315 East Robinson Street, Suite 400

Orlando, FL 32801-1979

RE:  Seminole County Confract # CC-2167-07/BH.
Bear Lake Road Drainage Improvement
Block Wall REVISED

Dear Mr. Kline:

Prime Construction Group, Inc. is pleased to provide a change order proposal for $9,859.33 and two calendar
days for the work involved in restoring and reconstructing the CMU retaining wall at approximate station 100+00
left. This price includes al| tabor, equipment, materials, and subcontractors for the construction of:

* 63 LF of 2 high above finish grade 8" CMU retaining wall with textured stucco on front side and top. Detail
using Seminole Masonry, inc. engineering.

* 85 LF of new textured stucco and paint over existing stucco on existing 2’ high above finished grade 8"
CMU retaining wall. '

PCG forces will demolish, remove, and dispose of the existing wall pieces and will coordinate and assist

the Seminole Masonry crew(s). Thank you in advance for your consideration in this matter. If you have any
Questions, please call me.

Sincerely,
Prime Construction Group, Inc.

V% :
Elizabeth Ray

ProjecVManager : N——
S s
g e ‘\fn/ o ‘é" ;
AT Rechives o2
ER/ms 13y

Attachments:  PCG Change Order Proposal Worksheet
Ce: 558 file

FPraject_ManagementJobs\55¢ Bear Lake Read02CorespondencetTofrom OwnerSC,_PCGSTR Change Onder Proposal_Black Wall.doc

Qur People Make the Difference with Pride, Integrity and Quality

1000 Jetstream Dr, P.0. Box 590507 Phone: 407.856.8180 www.pcgine.org
Orlando, FIL. 32824 Orlando, FL 32858-0507 Fax: 407.856.8182




Seminole Masonry, Inc.
Cris de Rojas

1726 W. Broadway Street
Oviedo, FL. . 32765

Proposal
Prime Construction Group
Contact: Elizabeth Ray/Terry Kraper
Phone: 321-202-4555/407-448-5560
Email: eray@pcginc.org

Office: 407-971-2464
Sales: 407-467-3490
Fax: 407-971-2519

May 5, 2008

Project: #08-153 Bear Lake Road

This proposal is for construction of:

1. 63 L.F. of 2’ high above finished grade 8" CMU retaining wall
with textured stucco and paint on front side and top. Detail using

our engineering.

2. 65 L.F. of new textured stucco and paint over ex.is'ting stucco on
existing 2’ high above finished grade 8” CMU retaining wall.

Includes: labor, materials, engineering, footers, stucco, paint, concrete footer

pump, and job related trash removal.

Does not include: survey, site preparation, permit, plans (site or hardscapes),
compaction test (if needed), footing compaction (if needed), tile, stone, pre cast,

signage, fencing or main entrance gates.

Note: Seminole Masonry will not be held responsible for damages to:
landscaping, irrigation, curbing, concrete sidewalks/ driveways, or asphalt
roadways incurred during the scope of our normal construction process.

Note: This proposal amount is based on estimated quantities of each line item.
These quantities shall be field verified upon job completion, and will be

equitably adjusted as needed. .

Notes: This proposal was prepared from an on site meeting between Terry Kraper of
Prime Construction and Cris de Rojas of Seminole Masonry on 4-25-08. If there is any



changes to the information provided, which affects our work this proposal will be
equitably adjusted to reflect the changes.

Total Proposed Amount: $ 6,892.00

Notice to owner:  Florida law contains important requirements you must follow before you may file a lewsuit ‘for
defective construction against a contractor, subcontractor, supplier, or design professional for an alleged construction
defect in your home. Sixty (60) days before you file your lawsuit, you must deliver to the contractot, subcontractor,
supplier, or design professional a written notice of any construction conditions you allege are defective and provide
your contractor and any subcontractors, suppliers, or design professionals the opportunity to inspect the alleged
constriction defects and make an offer 1o repair or pay for the alleged construction defects.” You are not obligated 'to
accept any offer made by the contractor or any subcontractors, suppliers, ot design professionals. There are strict
deadlines and procedures under Florida law.

According to Florida’s construction lien law (Sections 713.001-713.37, Florida Statutes), those who work‘ on your
property or provide materials and are not paid in full have a right to enforce their claim for payment against your
property. This claim is known as a construction lien. If your contractor or subcontractor fails to pay subcontractors, or
material suppliers, or neglects to make other legally required payments, the people who are owed money may fook to
your property for payment, even if you have paid your contractor in full. If you fail to pay your ¢ontractor, your
coniractor may also have a lien on your property. This means if a lien is filed, your property could be sold against your
will to pay for labor, materials or other services that your contractor or subcontractor may have failed to pay. Florida's
construction len law is complex and it is recommended that whenever a specific problem arises, you consult an
attorney. .

ANY ALTERATION OR DEVIATION FROM ABOVE SPECIFICATIONS INVOLVING EXTRA
COSTS WILL BE EXECUTED ONLY UPON WRITTEN ORDERS, AND WILL BECOME AN EXTRA
CHARGE OVER AND ABOVE ESTIMATE. CONTRACT AMOUNT MUST BE ACCEPTED WITHIN
FORTY FIVE (45) DAYS OF THIS PROPOSAL. [F TIMELY ACCEPTED, THIS PROPOSAL
BECOMES A CONTRACT, ALL AGREEMENTS CONTINGENT UPON STRIKES, ACCIDENTS OR
DELAYS BEYOND OUR CONTROL. OWNER TO CARRY FIRE, TORNADO AND OTHER
NECESSARY INSURANCE. IN ANY ACTION BROUGHT TO CONSTRUE OR ENFORCE THIS
AGREEMENT THE PREVAILING PARTY SHALL BE ENTITLED TO RECOVER ITS ATTORNEY'S
FEES, COSTS, AND EXPENSES OF INVESTIGATION, DISCOVERY AND LITIGATION. VENUE
OF ANY LAWSUITS WILL BE IN SEMINOLE COUNTY, FLORIDA. INVOICES ARE TO BE PAID
IN FULL WITHIN THIRTY (30) DAYS OF INVOICE DATE AND ARE PAST DUE THEREAFTER.

INTEREST ON PAST DUE INVOICES SHALL ACCRUE AT THE MAXIMUM RATE ALLOWED BY
LAW.

AUTHORIZED SIGNATURE . ' DATE
Seminole Masonry, Inc,

ACCEPTANCE OF PROPOSAL THE ABOVE PRICES, SPECIFICATIONS AND CONDITIONS ARE SATISFACTORY AND
ARE HEREBY ACCEPTED. YOU ARE AUTHORIZED TO DO THE WORK AS SPECIFIED.

SIGNATURE OF ACCEPTANCE ‘ ‘ DATE



" Change Request No.:

Change Order Proposal

Date:  30-Jui-08
Owner Reference: Bear Lake Road Drainage Improvements
Deseription: Block Wall Reconstruction
Crew Size  Quantiy Unit Unit Price Extension
PCG Labor with Burden
1 PCG Pipe Crew Foremar, Pipe 1 3 Hre $46.00 $138.00
Pipre Layer 1 Days $205.00
Pipe Tafman 1 Days $282.00
Cpergtor, Track Exxcavator 1 Days $258.00
Gpertor, |oader i 3 Hrs $28.00 $84.00
Fipe Laborer 4 3 Hrs. $%3.00 $39.00
PCG Labor Subfotal 5261.00 _
PGG Labor Markup 15.00% $39.15
Materials
Material Subtota)
Material Tax 6.20%
Material Markup 15.00%
Equipment and Other Rentals ‘
1 Siverads 1500 X-Cab Pickup Truck & Celt Phone 032 Day $88.62 $17.72
PC38 Bxcavator Excavator, PC 138 Day $150.00
WAZED Wheel Loader Loader, JO 544-25CY 02 bay $216.84 $43.37
PCA0 Mind Excavator Excavaior, PC 40 Day $80.60
Bomag Rofler Vibratory Roller - 54 Drum Day $80.88
Equipment and Rental $61.08
Renta) Tax §50%
Rental Markup 15.00% $9.16
Subcontracts
Wall Subcontractor - 64 LF Block Wall 2 high wi Stucco + LS §6,882.00 $6,892.00
Subcontractor Subtotal $6,892.00
Subcontractor Markup 15.00% $1,033.80
Chenge Order Subtotat $8,296.21
Daily Jobsite Overhead Days $83.00
Smalt Tow! Allowarce $8,296.21
Bord Amourt
Chanhge Order Grandiotal $8,295,21
Additional Gontract Time requested 2 bDays

Thertemsllsbed aboveareforc!awiﬁmﬁonomy ﬂrb:sal.umpsismpmposa!. Tmsesﬁnm:svaﬁdfwaodays




Change Request No.:
Owner Reference:
Description:

Change Order Proposal

Bear Lake Road Drainage Improvements
Unknown Drain at $408

—rem B

Date:  30-Jul-08

P

The items listed above are for classification tmly,tlns sa Lump Sum proposat This estimate s valid for 30 days.

Crew Bze  Crmantiy binit Lnit Price Extension
PCG Labor with Burden
PCG Pipe Crew Foyeman, Pipe 1 4  Hs $46.00 $184.00
Pipe Layer 1 3 Hs %2200 $66.00
Pipe Tallman 1 45  brs $18.00 $81.00
Operator, Track Excavator 1 45  Hes $27.60 $121.50
Operetor, Loader 1 45 Hrs $23.00 $103.50
Pipe Laborer 2 45 Hms $34.00 $153.00
PCG Labor Subtotal : $709.00
PLCG Labor Markup 15.60% $106.35
Materials
Material Subtotal
Material Tax 6.50%
Material Markep 15.00%
Equipment and Other Rentals
Silverado 1500 X-Cab Pivkup Truck & Cell Phore 0.8 Day $175.00 $87.50
PC45 Mint Excavator BExcavator, PG 40 05 Day $87.50 343,75
WA250 Wheet Loader Loader, D544 -25CY 0.5 Day $535.00 $267.50
PCA0 Min Excavator Excavator, PC RO 05 Day $543.16 $271.58
PC140 Rubber Tire Backhoe Backhoe, Rubber Tire Day $92.08
Equipment Corainer Saw, Cutoff / Demclition, 0.5 Day 591,47 $45.74
Mechanics Truck wiwelder Day $650.00
Equipment and Rental $716.07
Rental Tax 5.50% $2.97
Rental Markup 15.00% $107.86
Subcontracts
Subcontractor Subtotal
Subcontractor Markup 15.00%
Change Order Subtolal $1,642.24
Exaily Jobsiie Overhead 1000 Days $83.00
Small Tool Aflowance $1,842.24
$1,642.24
Borgd Amount
Change Order Grandiotal $1,642.24
Additional Contract Time requested 1 Days




Change Order Proposal

TTemC.

A

Theﬁems!iﬁeﬁabwearefcrdmﬁcahmmiy,ﬂrmmawmpmmopm ‘Fhis estimate is vafid for 30 days.

Change Request No.: Date:  30-Jul-08
Owner Reference: Bear Lake Road Drainage improvements
Description: Design Revision - 8-405A Structure Reuse
Crew Size  Quantity Unit Linit Price Extension
PCG Labor with Burden
PCG Pipe Crew Foreman, Pipe 1 2 Ms $46.00 $82.00
Pipe Layer 1 2 Hrs $22.00 $44.00
Pipe Talirman 1 2 Hrs $18.00 $36.06
Operator, Track Excavator 1 2 Hes $27.00 $54.00
Qperator, Loader 1 2 Hrs $23.00 $46.00
Pipe Laborer 1 2 Hrs $17.00 $34.00
PCG Labor Subtotal $306.00
PCG Labor Markup 15.00% $45.80
Materials
Niud & Blricks % ea $250.00 $250,00
trnlat Top 1 =" $299.00 $299.00
Material Subtotal $549.00
Araterial Tax 5.50% $35.69
Waterial Markap 16.00% $87.70
Equipment and Other Rentais
Sitverado 1500 X-Cab Pikup Truck & Ceit Phone 025  Day $101.12 §25.28
PC228 Excavator Exwavator, PC 220 0.25 Day $730.00 $182.50
WA250 Whee! Loader Lozder, JD 544 -25CY 0.5 Day $238.09 $59.52
PCAG Mini Excavator Exoavatar, PC 40 G.25 Day $87.50 $21.88
Equipment Cortainer 025 Day $70.0C $17.50
Plate Compactor 0.25 Day $85.00 $23.75
Cutoff Saw 075 Day $35.00 $8.75
Equipment and Rental $359.18
Rental Tax 5.50% $2.11
Rental Markup 15.00% $51.19
Subcontracts
Subcontractor Subtotal ‘
‘Subcontracior Markup 15.60%
Change Ordler Sublotat $1,. 41677
Dadly Jobsite Overhead Days $83.00
Sriafl Tool Allowance $1,416.77
$1,416.77
Bend Amotnt
Change Order Grarmdtolad $1, 41677
Additional Gontract Time requested 1 Days




Change Order Proposal TTam D

Change Request No.: ‘ Date:  28-Apr-08
Gwner Reference: : Bear Lake Road Drainage Improvements
Description: Design Revision - $.410, 8-411, and 5-412
Crew Size  Quently Ung Unit Price Extensicn
PCG Labor with Burden
PCG Pipe Crew Foreman, Pipe 4 86  Hrs $53.00 $508.80
Plpe Layer 4 g6 s $25.00 $240.00
Pipe Taiiman k] 6 Hrs $21.00 $201.60
Operator, Track Excavator 1 9.6 Hrs $31.00 $267.60
Operator, Loadar 1 86  Hrs $26.00 $249.60
Pipe Laborer 1 86  Hrs $19.00 $182.40
PCG Labor Subtotal . $1,680.00
' PCG Labor Markup 15.00% $262.00
Materials ‘
Mud & Bricks 1 ea $266.00 $250.00
Material Subtotal $250.00
Materlal Tax 6.50% $16.2%
Material Markup 15.00% $30.94
Equipment and Other Rentals .
Sliverado 1500 X-Cab Pickup Truck & Cell Phone t  Day £101.42 $101.92
PC220 Excavator Excavator, PC 220 1 Day $730,00 $730.00
WAZ50 Whee! Loader Loader, i 544 . 2.5 CY 1 Day $238.08 $228,09
- PCAD Mini Excavator Excavator, PC 4¢ 1 Day $87.50 $67.50
Bomag Roller _ Vibratory Rofier - 54" Drum 1 Day $80.88 $80.88
Equipment Container 1 Day $72.00 $72.00
Plate Compactor 1 Day $38.58 $39.59
Cutoff Saw 1 Day
Equipment and Rental - N 17 $1,359.17
Rental Tax 6 % $2.57
Rentaf Markup 15,00% 2 ) $204,26
Subcontracts : Repd
Subceontractor Subtotal
Subcontractor Markup 15.00%
Change Order Sublotal $3,804,19
Daily Jobsite Overhead Days $63.00
Small Too! Allowance 2.00% $3,804.19 Jg R
Bond Amount 1.25% e 37507
Change Order Grandtotal AT
Additional Contract Time requested 2 Days v

Thé items listed above are for classification only, this is a Lump Sum proposal. This estimate is vatid for 30 days,

FaPralod Mamgmmuahm\sss Bapr Lako RoadWsCort Mnmgmm\%agr Osdots\Chongs Order #559-07 §-410 Revistonis)Chango Sheet
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May 12, 2008

HDR Construction Confrol Corporation, Inc.
Attn: Mr. Thomas Kline, Project Administrator -
315 East Robinson Street, Suite 400

Orlando, FL 32801-1879

RE:  Seminole County Contract # CC-2167-07/8HJ
Bear Lake Road Drainage improvement
Change Order Proposal - Barrier Wall S-113A Design Revision

Dear Mr'. Kline:

Prime Construction Group, Inc. is pleased to provide a change order proposal for $10,707.61 and one calendar
day for the work involved to furnish, install, and remove water-filled barrier wall at approximate station 33+00 to
protect a drop-off condition created by the additional pavement and curb removal resuiting from the design
revision that included utilizing the existing manhole in the northibound lane to re-route the flow to $-115.
As you are aware, this design revision was necessary because the 30" and 24" pipe runs conflicted at
structure S-114. The 24" pipe run between $-113 and $-114 was eliminated, and the flow was redirected
through the manhole. The proximity of the manhole to S-115 made use of a trench box impossible,
necessitating the excavation to be larger than could be backfilled and compacted in one work shift. This
drop-off condition was eliminated by use of a barrier wall so that the work could be completed safely, in
multiple shifts and contained to one lane at a time. The barrier wall was installed on Ma y 3, 2008 in advance

of the line stop, water line connection, and storm drain installation, and will be removed as soon as the
drop-off condition is eliminated,

Please develop a change order to compensate PCG for the work required to mitigate this Design Revision. Thank
you in advance for your consideration in this matter. 1f you have any questions, please call me.

Sincerely,
Prime Construction Group, Inc.

7
tliza etd Ray

Project Manager

Foice
ft)é@%@’f‘)mb
| 1o
Ed sy 00

k4

ER/ms

Aftachments: None
Cc: 559 file 012170

F :\Project__ManagemenMobs‘yﬁSQ Bear Lake Road\02Carrespondence\To-from OwnenSC_PCGBER Change Order Proposal_Barrier Wall for Drop Off,_Revised.doo

Our People Make the Difference with Pride, Integrity and Quality

1000 Jetstream Dr. P.O. Box 590507 Phone; 407.856.8180 I www.pcginc.org
Orlando, FL. 32824 Oriando, FL. 32859-0507 Fax: 407.856.8182




Change Order Proposal
Change Request No.: ‘ Date;  12-May-08
Owner Reference: Bear Lake Road Drainage Improvements
Description: Water-Filled Barrier Wall for Drop-Off
Due to Extraordinary Asphalt Thickness
Crew Size  Quantily Unit Unit Price Extension
PCG Labor with Burden
PCG Pipe Crew - nstall/Remove Barrier Wai Foreman, Pipe 1 6 Hrs $53.00 $318.00
' Pipe Layer 1 6  Hrs $25.00 $150.00
Pipe Taiiman 1 Hrs $21.60
Operator, Track Excavator 1 8 Hrs $31.00 $186.60 -
Cperator, Loader 1 ] Hrs $26.00 $156.00
Pipe Laborer 1 "Hrs $19.00
PCG Labor Subtotal $840.00
PCG Labor Markup 15.00% $121.50
Materials
Material Subtotal
Material Tax . B.50%
Materlal Markup 15.00%
Equipment and Other Rentals :
Sliverado 1500 X-Cab Pickun Truck & Cel Phone 0.67 Day $176,00 $147.25
PC4S Mini Excavator Excavator, PC 40 Day $87.50
WASE Wheel! Loader Loader, JD 544 - 25 CY 687  Day $535,00 $358.45
PCA0 Mini Excavator Excavator, PG 4C Day $87.50
PC140 Rubber Tire Backhoe Backhue, Rubber Tire Day $92.08
Equipment Container 0.67 Day
PCG Transport 2 Trips $250,00 $500.00
Water-Fifled Barrier Wat - 75 LF (572108 - 5121/08) 20 Day $361.50 $7,230.00
Equipment and Rental N , ' $8,205.70
oL - . Rental Tax 6.50%
v “Relital Markup 15.00% $1,280.86
Subcontracts T A
, $150.00
BN
Subcontractor Subtotal
‘ Subcontractor Markup 15.00%
Change Order Subtotat $10,368.06
Daily Jobsite Overhead 10,00 Days $83.00
Smai Tool Ajowance 2.00% $10,368.06 $207.36
$10,575,42
Bond Amount 1.25% _ 315219
Change Crder Grandtotal : §10,707.61
Additional Sontract Time reguested 1 Days

] The itemns listed above are for classification enty, this is a Lump Sum proposal. This estimate is valid for 30 days.
FPrajoct Mempomeniobs\s53 Beart.ake RoadWSCos! MansgemontiChanga Grdaty Chatiga Ordor #555-15 Barrer Walixis]Chianpe Shoot




Change Request No.:
Owner Reference:
Description:

Change Order Proposal

™

Bear Lake Road Drainage Improvements
Redesign Delay Water Main 21+36
Type "B" Crossing - Inadequate Cover

Aqem ¥

Date: 27-Mar-08

Crew Size  Quanlity Unit Unit Price Extenslion
PCG Labor with Burden
PCG Pipe Crew Foreman, Pipe % 288  Hrs $53.00  $1,526.40
Pipe Layer 4 288 Hrs $25.00 $720.00
Pipe Tailman 1 288 ks $21.00 $604.80
Operator, Track Excavator k 28.8 Hrs 331,00 $892.80
Operator, Loader 1 288 Hrs $26.060 $748.80
Pipe Laborer 1 288 Hrs $12.00 $547.20
PCG Labor Subtotal $5,040.00
PGG Labor Markup 15.00% 3766.00
Materials
10" PVC €200 Pipe (5 sticks for 80'+) 100 LF $8.50 $950.00
10" Sleeve + Restraints 1 EA $186,00 $186.00
10" 45-degree Bend g EA $99.50 $697.00
Material Subtotal $1,733.00
Material Tax 6.50% $112.65
Material Markup 15.00% 527685
Equipment and Other Rentals
Silverade 1500 X-Cab Pickup Truck & Celt Phone 3  Day $101.12 $303.36
PL138 Excavator Excavator, PC 138 Day $206.26
WAZED Whee! Loader Loader, JD 544 - 2.5 OY 3 Day $238.09 $714.27
PC40 Mint Bxcavator Excavator, PC 40 3 Day $87.50 $262,50
Bomag Roffer Vibratory Roller - 54" Drum 1 Day $90.88 $90.88
Equipment Container 3 Day $72.00 $216.00
Plate Compactor 3 Day $39.58 $118.74
Equipment and Rental $1,705.75
Rental Tax 8.50% $7.72
Rental Markup 18.00% $257.02
Subcontracts
Southeast Staffing - Flaggers 58 MH $13.00 378400
Subcontractor Subtotal $754.00
Subcontractor Markup 18.00% $113.1C
Change Order Subtotal $10,756.08
Daily Jobsite Overhead Days $83.C0
Srrall Teot Allowance 2.00% $10,756.08 $21512
$10,971.20
Bond Amount 1.25% $137.14
Change Order Grandtotal $11,108.34
Additional Contract Time requested 8 Days

The items listed above are for classification only, this is & Lump $um proposal, This estimate is valid for 30 days.
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CONSTRUCTION GROUP,INC.
VOO ITOIIrIIrd

March 28, 2008 | i AT fj)
- )
. - - 0.0
HDR Construction Control Corporation, inc. ”5 \% Ztl’; Lf >

Attn: Mr. Thomas Kline, Project Administrator

315 East Robinson Street, Suite 400 I . | i
Orlando, FL 32801-1979 %ﬂ/“g‘“

RE: Seminole County Contract # CC-2167-07/BHJ
Bear Lake Road Drainage Improvement

Request for Equitable Contract Adjustment - Utility Reﬁesigh Delays 10/08/07 - 01/08/08

Dear Mr. Kline:

In accordance with General Condition Sections 4.4 Resolution of Report of Differing Physical Conditions, 11.2
Change Requests or Contract Claims Substantiating Adjustments, and 11.9 Criteria for Deterrnining
Adjustments in Contract Time, Prime Construction Group, Inc. (PCG) respectfully requests $72,086.13 and 37
calendar days be added to the Contract as compensation for delays due fo utility redesign issues between

November 16, 2007 and January 8, 2008. The following provides explanation for each delay of activities on
the Critical Path and Controlling Work Items: '

Extraordinary Utility Exploration — 5 days; $14,162.64 .
PCG performed extensive utility explorations on numerous occasions, many of which resulted in
determining that the Semincle County utility, located and marked in the field by SC personnel, was

not in conflict with the planned storm system, corresponding fo a reduced scope of utility relocation
work, and an inability to recuperate those utility exploration costs.

Redesign Delay - Water Main 21436 ~ 22+65; Power Pole Conflict — 1 déy; $2,879.54 )
On November 16, 2007, PCG notified HDR and Seminole County Environmental Sew:ceg of a water
main conflict with an existing electrical pole, the planned storm pipe, and the right-of-way line. SCES

directed PCG to construct the water main crossing of Bear Lake Road at approximate station 21+36
to avoid the power pole conflict in lieu of station 22+85.

Specific Purpose Survey Delay — Water Main 22+75 — 27+06 - 2 days; $6,726.69 _
- A written Stop-Work Order issued in the field by HDR on November 20, 2007 resuilted in suspended

- production untit the confiicting details of the Specific Purpose Survey and the contract drawings were
understood. o ’

Redesign Delay - Water Main 26+07 ~ 27+22; Additional Open-Cut Installation ~ 11 days; $26,597.45
On November 30, 2007 HDR issued a Stop-Work to resolve issues related to a pine tree and
directional drilf locations. The issue was finally resolved with the removal of the pine tree, but
resulted in additional open-cut instaliation of the water main, and requiring a Type *B" deep-crossing, .
in lieu of directional drill instaliation across Bear Lake Road.

F\Project_Managemenlobs\S5S Bear Lake Road\02Corespondence\To-from OwnenSC,_PCG40 Request for Equitable Adjustment,doc
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Redesign Delay Water Main 33+65 — 34+83 — 3 days; $10,611.47
The water main at approximate station 33+81 was located more than six feet away from fhe planned
location, in the middie of the northbound lane of Bear Lake Road, approximately 16" below the

pavement surface. Consequently, the water main connection could not be performed as planned and
required redesign of that connection.

Redesign Delay Water Main 21+36; Type "B" Crossing — Inadequate Cover ~ 3 days; $1 1,108.34
It was determined that, in order to provide adequate clearance between the water main and planned
storm drain, a Type "B" deep crossing would be required to cross Bear Lake Road..

The corresponding cost worksheets are attached for your review and use. Also attached are two schedules,
one showing progress through November 15, 2007, the day before the delay impacts began. On that day
there were nine days of total float on the critical path. The next schedule update shows progress through

January 8, 2008 and includes additional activities corresponding to the titles above and their relative impact to
the critical path.

i you have any questions, please do not hesitate to contact me at (407) 856-8180 ext. 245 or my cell phone
at (321) 202-4555.

Sincerely,
Prime Construction Group, Inc.

-

E(z{é%h{;y—%?/

Project Manager

ER/ms

Attachments: CPM Update 01/Rev1;.CPM Update 02/Rev1; PCG Change Order Proposal Worksheets
Cc: 559 file

FProject_ManagemerdJobs\559 Bear Lake ReadG2Corespondance(To-from OwnenSC_PCG4A0 Request for Equitable Adjustment.dos



Change Order Proposal ™

Change Request No.; ‘ Date:  25-Mar-08
Owner Reference: Bear Lake Road Drainage Improvements
Description: Specific Purpose Survey Delay
Water Main 22+75 - 27406
Crew Size  Quarntity Unit Unit Price Extension
PCG Labor with Burden
1 PCG Pipe Craw Foreman, Pipe 1 192 Hrs . 85300 $1,017.60
Plpe Layer 1 182.  Hrs $25.00 $480.00
Pipe Taiman 1 19.2 Hrs $21.00 $403.20
Operater, Track Excavater 1 19.2 Hrs $31.00 $505.20
Qperator, Loader 1 19.2 Hrs $25.00 $499.20
Fioe Laborer + 8.2 Hrs $18.00 $364.80
PGG Labor Subtotal $3,360.00
' PCG Labor Markup 15,00% $504.00
Materials
10" PVC C-800 Pipe 40 LF $8.50 $380.60
)" Slesve + Restraints 4 EA $186.00 $186.60
10" 45-degree Bend 2 EA $89.50 $199.00
Material Subtotal $766.00
Material Tax 6.50% $49.73
Matertal Markup 15,00% $122.21
Equipment and Other Rentals
1 Silverado 1500 X-Cab . Pickup Truck & Cell Phone 2 Day 319112 $202.24
PC138 Excavator Excavator, PC 138 2 Day $206.25 $412.50
WA250 Wheel Loader Loader, JI3 544 - 2.6 CY 2 Day $238,09 $476.18
PC40 Mini Excavator Excavator, PG 40 2 Day $87.50 $175,00
Equipment Container 2 Day $72.00 $144.00
Plate Compactor 2 Day $39.58 $75.16
Equipment and Rental : $1,488.08
Rentaf Tax 6.5G%
Rentai Markup 15,00% - $223.36
Subcontracts
Subcontractor Subtotal
Subcontractor Markup 15.00%
Change Order Subtotal E $6,513.38
Daily Jobsite Overhead Days $83.0C
Smail Too! Allowance 200% $6,5613.38 $130.27
3664364
Bond Amourt 1.25% $83.05
Change Crder Grandtotat $6,726,69
Additional Contract Time requested 2 Days

The items listed above are for classification only, this is s Lump Sum proposal, This estimate is valid for 30 days.

Fafraact ManagemeniWleb3\S6S Bear 1.ske Roag\DECOH: Munay memhago Grdnr:\'_umg Ordor #559-8D SPS Dolay W 22475 ZTH0B:STChangd Sheel




. : | ™ Change Order Proposal ™

Change Request No,: - Date: 25-Mar-08
Owner Reference: Bear Lake Road Drainage Improvements
Description: Redesign Delay Water Main 26+07 - 27+22
Additional Open-Cut Installation
Crew Size  Quantity Unit Unit Price Exiension
PCG Labor with Burden
1 PCG Pipe Crew - Foreman, Pipe 1 1056  Hrs $53.00  $5,596.80
Pipe Layer 1 105.6 Hrs $25.60 $2,640.00
Pipe Taiiman 1 105.6 Hrg $21.00 $2,217.80
QOperator, Track Excavator 1 105.6 Hrs $31.00 $3.273.60
Operator, Loader 1 1056 Hrs $25.00 $2,745.60
Pipe Laborer 1 Hrs $19.00
PCG Labor Subtotal $16,473.60
PG Labor Markup 15.00% $2,471.04
Materials
1
Material Subtotal
Materiat Tax 6.50%
- Material Markup 15.00%
Equipment and Other Rentals
1 Silverado 150C X-Cab Pickup Truck & Cell Phene 1% Day $101.12  $1,112.32
WA2S0 Wheel Loader Loader, JD 544 - 25 GY 1 Day $238.09  $2,618.99
PG40 Mini Excavator Excavator, PC 40 11 Day $87.50 $962.50
Equipment Container 11 Day - $72.00 §792.00
Piate Compactor 14 Day $30.58 $435.38
Equipment and Rentaj ' ' $5,621.16
Rentaf Tax 6.50% .
Rentai Markup 15.00% $888.18
Subcontracts
Subcontractor Subtotal
' Subcontractor Markup 15.00%
Change Order Subtotal $25,754.01
Dally Jobsite Ovethead Days $83.00
Small Tool Allowarnioe 2.00% $25,754.01 $515.08
: $26,269.09
2ond Armnount 1.26% o 3378.36 |
Change Order Grandtota) ' $26,597.45
Additional Contract Time requested 11 Days

The items listed above are for classification only, this is a Lump Sum proposal. This estimate is valid for 30 days,

FiProject Maﬂagm»rﬂ!nbs\%? Bear L ake Rap\i5Cos Mamgmerl\chago Ofﬁcugmmg Order #559-0E Redosion Doty 26407 - 21422 Add1 Ogon Cutxis]Chongo Shoat
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Change Request No.:

Change Order Proposéi

T7Eem H

Date:  30-Juk08
Owner Reference: Bear Lake Road Drainage Improvements
Description: Message Board Overrun
Crew Size__ Quantity Unit Unit Price Extension
PCG Labor with Burden
PCG Labor Subtotal
Materials
Material Subtotal
Material Tax 6.50%
Material Mariup 15.00%
Equipment and Other Rentals ‘
e $126.00
Acme Bamicades w2 Days $32.00 SRl
Equipment and Rental 6"}20 U SEAEERD
Rentaf Tax 6.50% H3L B0 ek
Rental Markup 15.00% 30 13528124092
Subcontracts
Subcontractor Sabtotal
Subcontractor Matkup 15.00%
Change Order Subtatat 'ﬁ&;&%@-ﬁ@;
Dally Jgbsite Overhead Days $83.00 B220.5h
Smal Tou Allowance $9,523.66
Bond Amourd
Change Order Grandiotal HABITH6~
Additional Gontract Twne requested Days B 5L

FaP

The items listed aboveareforclassrﬁca‘bononly,mﬁsisammpSum proposal mmmkmﬁdmwm




-Send Payments Fo:
Acme Barricades LC
_ Attn: Accounts Receivable
9800 Normandy Blvd., Jacksonville,FL

32221-2036

Federal Tax ID #59-3541899

INVOICE
Invoice Number 2012774
Date 5/31/2008

Page

1

~Orlando Division
3600 Silver Star Road, Orlando, FL 32808
Tel: (407) 253-4337 Fax: (407) 253-1342

Corporate Office 4
9800 Normandy Blvd., Jacksonville FL 32221
Tel: {904) 781-1550 Fax: (904) 781-1921

Tampa Division

3207 Causeway Blvd, Tampa JFL 33619

Tel: (813} 623-ACME Fax: (813) 623-2045

Job No
Prime Construction Group RECEIVED P.O. #
Orlando, FL 32859
Prime Congtructica Groug, Ing.
: RECEPTION
Customar Phone:  407-856-8180
Customer Fex: 407-856-8182
Terms: NET 30 | REF: Beaﬂake Rd & CR 414 |
Item Equipment and Labor From  To  Hrs/Days ~ Qty - Price Amount
Rentals: - - o L A
Type II w/flasher 5/1/2008  5/31/2008 31 25 $000 80,00
Dram w/SB 5/1/2008  5/31/2008 31 400. $0.00 $0.00
Type UI wi/tlasher 5/1/2008  5/31/2008 31 22 $0.00 $0.00
B-Light 6V 5/1/2008  5/31/2008 31 T 3000 $0.00
Message Board 5/1/2008  5/31/2008 31 7 $0.00 -~ $0.00
Large Sign Portable 5/1/2008  5/31/2008 31 103 -$0.00 .$0.00.
Large Sign Post Mounted 5/172008 513172008 - 31 18- -~ $0:00- $0.00- - .
Rentals: Subtotal $0.00
Tax
Services: '
Lump Sum (by Month) 5/1/2008  5/31/2008 0 1 L SRR
Services:  Subtotal MR
Tax -

Progress Bil'ling

Total Amount

Total Taxes.

Invoice Total
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_Send Payments To: INVOICE
Acime Sarricades LC
Atin: Accounts Receivable Tnvoice Number 2012567
0800 Normandy Blvd., Jacksonville,FL
3];221—2;)36 Date 413012008
Federal Tax ID #59-3541899 1
Page
Orlando Division Corporate Office | Tampa Division
3800 Silver Star Road, Orlando, FL 32808 9800 Normandy Blvd., Jacksonvilie,Fl, 32221 8207 Causeway Blvd, Tampa , JL 33619
Tel: {407)253-4337 Fax: (407) 253-1342 el (904) 7811950 Fax: (504) 78 1-1921 Tel: (8]3) 623-ACME Fax: (81 3) $23-2045
Joh No
Prime Construction Group P.O.#
P.0.Box 590507 Acime Job# 5503
Orlando, FL 32859

Customer Phone:  407-856-8180
Customer Fax: 407-856-8182

WAY 08 7008

Prime Cunstrastion Group, Ins.
FECEPTION

Terms: NET 30 REF: Bearlake Rd & CR414

Ttem Equipment and Labor , From To - Hrs/Days Qty Price  Amount
Rentals: T ' e ‘ - R
© pe Il w/lasher ' , 4/8/2008  4/30/2008 23 25 $0.00 $0.00
—rum w/SB : 4/1/2008  4/30/2008 30 400 $0.00 $0.00
Type I w/flasher 41112008 4/30/2008 30 22 $0.00 $0.00
B-Light 6V . 4/1/2008  4/30/2008 30 1, %000  $0.00
Message Board 4/1/2008 ~ 4/30/2008 .30 7 $0.00 $0.00 -
“Large Sign Portable - R . 4172008 . 4302008 30 . %4 50.00 000
Large Sign Portable 4/2/2008  4/3022008 - 29 7 $0.00 $0.60
Lasge Sign Portable . 47/2008 - 4/30/2008 24 -2 $0.00 . $0.00
Large Sign Post Mounted &72008 473072008 30 18 $6:00 $0-00
' ' Rentals: Subtotal $0.00
Tax 3 o
Services; . :
Delivery (No Charge) _ Tt 1 R 4 1 $0.00_— $0.00
 Lump Sum (by Month) o 4ADO08 4302008 O 1 iR
Delivery (No Charge) S 4272008 - T $0.00 5000
. Delivery [No Chargey " I 11711 ST - o 50.00 $0.00
DE!!V@F}( (NO Charge) . | doem e e e ARIODOR T o o M$9 0 - - _r_$@@gﬁ e
e e e ' o Services: - Subtotal .
[ - — - ) L B hrem e mme - j_ﬂx ey Jp—
Progress Billing : o] Total Amount
| PPRDVALASS‘! “"‘Q‘rw T Total Taxes -

CoWAL MGH,. : 5 [l st
- L 2l i 4 Invoice Total
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Send Payments To:
Acme Barricades LC
Aftn: Accounts Receivable
9800 Normandy Blvd., Jacksonville,FL
322212036
Federal Tax ID #59-3541899

™
NVOICE
Invoice Number 2012356
Date 3/31/2008
Page 1

Orlando Division
3600 Silver Star Road, Orlando, FL 32808
Tel: (407) 253-4337 Fax: (407) 253-1342

Corporate Office
9800 Normandy Blvd., Jacksonville,FL 32221
Tel: (904) 781-1950 Fax: (504) 781-1921

Tampa Division
. §207 Causeway Bivd, Tampa FL 33619
Tel: (813) 623-ACME Fax: (813} 623-2045

Joh No -

Prime Construction Group P.O.#
P.Q. Box 580507 © Acme Job# 5503
Orlando, FL 32859 .
Friane Comstrwstion Qroun, &
. ERCHEFTION
Customer Phone:  407-856-8180
Customer Fax; 407-856-8182
Terms: NET30 'REF: Bearlake Rd & CR 414
Item  Equipment and Labor From To Hrs/Days  Qty Price  Amount’
Rentals: |
Drum w/SB 3717/2008  3/31/2008 15 100 $0.00 $0.00
Type H1 w/flasher 3/1/2008  3/31/2008 31 2 $0.00 $0.00
Type 11 w/flasher 3/17/2008  3/31/2008 15 6 $0.00 $0.00
B-Light 6V 3/17/2008  3/3172008 15 - 1 $0.00 - $0.00
Message Board 3/1/2008  3/31/2008 31 2 $0.00 $0.00
Message Board 3/10/2008  3/31/2008 22 1 $0.00 $0.00
Message Board 3/24/2008  3/31/2008. ... 3 3 1$0.00 $0.00
Large Slgn Portable 3/1/2008  3/31/2008 31 34 $0.00 $0.00
Earge-Sign-Pertable 3/17/2008  3/31/2008 15 28 $0.00 £0.00
Large Sign Post Mounted 3/17/2008  3/31/2008 I5 T2 $£6-06 $0.00
‘ Rentals: Subtofal $0.00
A Tax
,,,,,,,,, Services: ...
Lump Sum (by Month) 31172008 —~3/31/2008 9 G -
Delivery (No Charge} 310/2008 . 1 1 $000 %000
Delivery {No Charge) 3/47/2008 1 1 $0.00 " $0.00
- Delivery (Mo Charge). ... ... .7 T 72008 e 4 1 $0.00 $0.00
Delivery (No Charge) | B 1 e I TRTURE <, o FEDUSIRNNEL ¢ X ' SRS
_ o Taf_...,__.._ -“ o
Progress Billing o - Total Amount  NEEEEER
cw& o 80 Total Taxes  JNENE
xPPRD\-’AL ASST L ‘ = 1nvoice Total _,_..-
PPROVAL MG, 2 ; - \ i




Send Payments To: INVOICE
- Acme Barricades LC . .
Atm: Accounts Receivable " Ipvoice Number 2012182
9800 Normandy Blvd., Jacksonville,FL .
322212036 Date 2/29/2008
Federal Tax [D #59-3541899 1
Page
Ovlando Division Corporate Office Tam pa Division
3600 Silver Star Road, Orlando, FL 32808 9800 Normandy Blvd,, Jacksonville,FL 32221 © 8207 Causeway Blvd, Tampa FL 33619
Tel (407) 233-4337 Fax; (407) 253-1342 - Tel: (9(}4) 781-1950 Fax: (904) 781-1521 VTel: {813) 623-ACME Fax: (813) 623-2043
Job No ‘
Prime Construction Group : o P.O.#
P.0. Box 590507 . Acme Job#
Orando, FL 32859
Drimse Comstructicn
Customer Phone: * 407-856-8180 Sroum, tnc.
Customer Fax:  407-856-8182 - MAR 05 2008
DECEIVED
Accourds Pavalke
Terms: NFT 39 _ REF: Bearlake Rd & CR414
Item Equipment and Labor : From  To - Hrs/Days Qty Price  Amount
Rentals: ' . '
T mm w/SB ' ' 2/1/2008  2/6/2008 6 240 $0.00 $0.00
am w/SB ' 2/22/2008  2/28/2008 7 100 - $0.00 $0.00
Type I w/flasher 21112008 21292008 29 2 $0.00 $0.00
- Type IH wilasher 212008 2/6/2008 6 14 $0.00- $0.00
Message Board _ 2/1/2008  2/29/2008 29 2 $0.00 $0.00
Message Board | o 2102008 21612008 6 . 3 $0.00 $0.00
Large Sl'gn Portable - Co . 2{1/2008 - 2/29/2008 a9 28 $0.00 $0.00
Large Sgg‘ﬂ Portable (12008 2/6/2008 6 50 . $0.00 - $0.00
~Large Sign Portable | 2/15/2008  2/29/2008 15 6 $0.00 $0.00
Large Sign Portable TTITI008 I ZRIZ008 7 ot 50:00 $0-00
Large Sign Portable 2/25/2008 212872008 4 2 $0.00 $0.00
Large Sign Post Monnted 2/1/2008  2/5/2008 5 I $0.00 $0.00
Large Sign Post Mounted 20112008 2/6/2008 6 7 $0.00 $0.00
- - - : _ Rentals: = Subiotal - $0.00
Services: ' ‘ : ) .
i Bumfy Month)—— oo 2/1/2008___ 2(29/2008 0 1 S
PEp 2k S f 1m0
Dehvery (No Charge)_ ST 21512008 f 1 G000 5000 e
* Delivery (No'Charge) . TR 2212008 e L5000 . $0.00.....
Delivery (No Charge) . T e B008 e 4 L8000 $0.00
Pickup . | © 2128/2008 i 1 §0.00 7 $0.00°

Servicés: Subtotal
' Tax




; Send.Paym.eﬂts Ta: INVOICE
Acme Barricades LC . :
Attn: Accounts Receivable Invoice Number 2011958
9800 Normandy Blvd., Jacksonville,FL
332,22 1-2036 ’ Date 113172008
Federal Tax ID #59-3541899 1
Page
Orlando Division Corpé;rate Office ' Tampa Division
3600 Silver Star Roed, Orlando, FL 32808 9800 Normandy Blvd., JacksonvilleFL, 32221 8207 Causeway Bivd, Tampa .FL 33619
Tel: (407) 253-4337 Fax: (407) 253-1342 Tel: (904) 781-1950 Fax: (904) 781-1921 Tel: (813) 623-ACME Fax (813) 623-2045
_ Job No
Prime Construction Group ' | P.O.#
P 0. Box 590507 Acme Job# 5503
Orlando, FL 32859 o SR CERSTRUC TS B B
: fedTTELE BRI
Customer Phone:  407-856-818¢ . : : ST T
Customer Fax: 407-856-8182
Terms: NET 30 _ REF: Bearlake Rd & CR414
Jtem Equipment and Labor ~ From To Hrs/Days Qty = Price Amount
Pantals: | T R
im w/SB : , 1/10/2008  1/31/2008 22 180 $0.60 $0.00
Drum w/SB : 1/11/2008  1/31/2008. 21 60 $0.00 $0.00
Type IiI w/flasher : 1/10/2008  1/31/2008 22 14 $0.00 $0.00
Type HI w/flasher 1/25/2008 . 1/31/2008 7 2 $0.00 $0.00
Cones 17172008 1/9/2608 9. 50 $0.00 $0.00
Message Board ' ‘ /12008 173172008 .. 31 o4 3000 50,00
Message Board 1/11/2008  1/31/2008 21 1 $0.00 $0.00
~Large-Sign-Portable : . 1/1/2008  1/31/2008 .31 17 $0.00 $0.00
Large Sign Portable : 1/10/2008 173172008 - 22 24 56:09 $6-60
Large Sign Portable 1/13/2008  1/312008 21 - 2 $0.00 $0.00
Large Sign Portable : 1/12/2008" 1/31/2008 - 20 1 $0.00 $0.00
Large Sign Portable : 117/2008  1/31/2008 15 2 $0.00 $0.00
—Large-Sign-Portable-. ... 1/25/2008  1/31/2008 7 32 $0.00 $0.00
Large Sign Post Mounted ) o CTTTTII0/R2008 T IATR008 T 7 58:00- $0.00--
Large Sign Post Mounted ‘ 1/11/2008  1/11/2008 1 2 $0.00 - $0.00
Large Sign Post Mounted 1/12/2008  1/31/2008 - 20 1 $0.00 5000
e | . Rentals:..... Subtotal $0.00
Lump Surm (by Month) o 42008 ABYZ008. . 0 1.
Pickup - e .. 1/gj2008 1 .
Delivery (No Charge) 1/10/2008 1 1 1$0.00
Delivery {No Charge) - 1111/2008 1 1 $0.00
Melivery (No Charge) , 1/11/2008 1 1 $0.00
kup ‘ 1/11/2008 1 1 $0.00
Delivery (No Charge) | 1112/2008 1 1 ~$0.00
Delivery (No Charge) - 1/17/2008 1 1 $0.00
1 1 $0.00

Delivery (No Charge} _ - 11252008



-

Send Payments To:
Acme Barricades LC
Att: Accounts Receivable

9808 Normandy Blvd., Jacksonvilie, FL:

32221-2036
Federal Tax ID #59.354158%%

"'”‘\.‘
INVOICE
Invoice Number ) 2011547
Date 11136/2607
Page 1

Orlando Division
3600 Silvér Star Road, Orlande, FL 22808
Tel: (407} 253-4337 Fax: (407)253-1342

Corporate Office

9800 Normandy Blvd., Jacksonville FIL 3222 1

Tel: {904) 7811950 Fax: (904) 7811921

Tampa Division
8207 Causeway Bivd, Tampa FL 33619
Tel: (813) 623-ACME Fax: (§13) 623-2045

Prime Construction Group
P.0O. Box 530507
Orlando, FL. 32858

Cusiomer Phone;
Customer Fax;:

407-856-8180
407-856-8182

Job o =75
P.O.#

Acme Job# B503

R

E

iy

REF: Beatiake Rd & CR414-

Terms:  NET 30
Item Equipment and Labor From To Hrs/Days  Qty Price .  Amount
. Rentals: ' T o
 nes 117172007 11/30/2007 30 50 $0.00 $0.00
wiessage Board 11/52007  11/30/2007 26 - 3 $0.00 $0.00
Message Board 11/9/20067  11/30/2007 22 1 $6.00 $0.00
Large Sign Portable 11/1/2007  11/30/2007 30 6 $0.00 $0.00
Large Sign Portable 11/6/2007  11/30/2007 2 7 $0.00 $0.00
Large Sign Portable 11/9/2007  11/30/2007 2 47 000 $0.00
Rentals: Subtotal $0.00
"Tax '
Services: _ _
Lump Sum (by Month) 11042007 11/30/2007 0 1 J- e
Delivery (No Charge) 11/5/2007 | 1 1 $0.00 $0.00
Delivery (No Chargg) 11162007 1 1 $0.00 $0.00
Deiivery (N6 Charge) 111912007 - 0 $0:00----—$0.00
T ' Services: Subtotal
o L:a:w% @{5 — @ Jm./ e o e
. MERAGERS MERMD n’}, = ff7”"<,» o :
| AFPROVAL ASST ff,mf’ e -
ARPROVAL MGR. T / . e
. 3,_% F ; P R VR .
F’rogress Billing Total Amount SN
i Total Taxes - “
Inveice Total ’ ‘



INVOICE

Send Payments To:
Acme Barricades LC _
Attn: Accounts Receivablé Invoice Number 2611323
00 Norm: vd., Jacksonville, FL
oy s Date 10/31/2007
Federal Tax ID #59-3541899 ‘
o Page 1

Tampa Division

Orlando Division Corporate Office
3600 Sil ver Star Road, Otlando, FL 32808 9800 Normandy Blvd., Jacksonville,FL 32221 8207 Causeway Blvd, Tampa ,FL 33619
Tei: (407) 253-4337 Fax: (407) 253-1342 Tel: (904) 781-1950 Fax: (904) 781-1921 Tel: (813) 623-ACME Fax: (813) 623-2045
Job No
P.O. #

Prime Construction Group
P.0. Box 590507 : : Acme Job# 5503
Ortando, FL 32859

Customer Phone:  407-856-8180
Cusiomer Fax: 407-856-8182

PN NPT TR IV 421 TR
: [ A

REF: Bearlake Rd & CR414

Terms: - NET30 ‘
Item Equipment and Labor . From To Hrs/Days  Qty Price  Amount
Rentals: . _ _
t  mes 10/25/2007  10/31/2007 7 50 $0.00 $0.00
rarge Sign Portable - ' : 10/25/2007  10/31/2007 7 6 $0.00 $0.00
Rentals: Subtotal . $0.00
' Tax
Services: _ ,
Delivery (No Charge} 10/25/2007 1. 1 §0b0- $0.00
Lump Sum (by Month) - 10/25/2007 10/31/2007 0 1 ol ~m—
: ‘ : ‘ . Services: Subtotal SR
Tax —
" ’TAMQ;MGE%“EM S L “’“‘”V/ -
‘ Ro‘mmssv i
Y e
A :
Progress Billing ' Total Amount -

Total Taxes

~ Invoice Total “ﬁ



Change Order Proposal g n T
..u.Lw rg/ﬁ/‘ [
Change Request No.: Date:  26-Jul-08
Owner Reference: Bear Lake Road Drainage Improvements
Description: Design Revision $-105B to $-106
012140
i Crew Size Quantity Linit Unit Price ___Fxtension
PCG Labor with Burden
PCG Pipe Crew Foreman, Pipe 1 8.6  Hrs $46.00 $441,60
Pipe Layer 3 98  Hrs $22.00 $211.20
Pipe Tailman 1 9.8 Mg $18.00 $172.80
Operator, Track Excavator 1 9.6 Hrs $27.00 $259.20
Cperator, Loader 1 9.8 Hrs $23.00 $220.8¢
Pipe Laborer 2 8.6 Hrs $34.00 $326,40
PCG Labor Subtotal $1,632.00
PCG Labor Markup 15.00% $244.80
Materials .
Limerock Base 16" Depth 31.11 sy % {117#/syfin x 18 in) 2812 TN $16.00 $465.92
{Includes trucking)
Asphait 2.5" 31.11 sy x (1208fsyfinx 2.5 n) 4.67 ™ $80.00 $420.30
Bricks & Mortar 1 LS $100.00 $100.00
Material Subtotal 3986.22
Material Tax 6.50% $64.10
; Materiai Markup 15.00% $157.55
Equipment and Other Rentals
Trench Box Trench Box, 816 1 Day $175.00 $175.00
PC 140 Backhoe, Rubber Tire Backhoe, Rubber Tire 1 Day $92.06 $92.08
Excavator PC 228 Excavator, PC 220 1 Day $730,00 $730.00
Wedipoint Purmp & Hoses Welipoint, 8" 1 Day $438.60 $438.60
Saw, Gutoff Saw, Cutoff / Demofition 1 Day $91.47 $91.47
Wacker, Rammer : Wacker, Rammer 1 Day $72.00 §72.00
Foraman Pickup Truck Pickup Truck & Cell Phane 1 Day $175.00 $175.00
Roll Off {(With Driver) Roll Off {(With Driver) 06  Day $1,229.00 $614.50
Roller for Asphalt Drum Rofier, 2-3 Tons G5  Day $116.22 86511
Equipment Container Equipment Container (Mo, Rate} 1 Day $43.0¢ $43.00
Equipment and Rental $2,488.74
Rental Tax 6.50% $39.13
Rental Markup 16.00% $378.88
Subcontracts
Congcrete Cutting & Breaking 1 LS $346.50 $346.50
Southeast Staffing - Flaggers 1 L8 $300.00 $300.00
Dump Fees 1 Lo $120.00 $120.00
MOT 1 LS $500.00 $500.00
Subcontractor Subtotal $1.266.50
Subcontractor Markun 15.00% $189.98
’ Change Order Subtotal $7,445.90
Daily Jobsite Overhead 10.00 Days $83.00
Small Tool Allowance $7,445.90
$7.445 90
Bond Amourt :
Change Crder Grandtotal $7,445.20
Additional Contract Time requested 3 Days

The items listed above are for classification only, this is 2 Lump Sum proposal. This estimate s vatid for 30 days.

Fi¥Projoct Menagemanliobs\i4s Banr Lake RoadWitost ManagemeniChange Srders{Change Order 5555-10 Dasign Revtslen §-185D |y S- {06revized xislinph Data




. Project Administrator .

- }Novembfer 13, 2007

o ane Construcuon Group, Inc Coe
- Attn.: ‘Mrs. Ehzabeth Ray, Pro;cct Manager
- . 1000 JetstreamDr...

" Otlando, Fl_ 32824

k Re: Bear Lake Road. Dramage Improvements Pro;ect '

- - CC-2167-07/BHY .
L Change Proposal Fleld Ofﬁce 'I‘raxler

.. Dear Mrs. Ray;

‘_‘_‘The proposed pnce that you sublmtted on November 8 2007 for thie Pac-Van 12 X 60{

-Mobile Office with ADA Restroom for. the reférenced project in accordance with the .= o

' reqmremcnts detailed in the - -Serminole County General Condmons, Secﬂorn 0080(} of
83, 536 85. per month has been revzewcd and is found to be acceptable : :

- Please feel ﬁ“ee to cali me 1f you have any other questmns oz thls 1ssue at (407) 947—5920

Smcerely,

.-T.omas‘? Khne o
HDR-CCC -

. g:c: Wﬂham Glennon, P E Semmoie County
Al Collock Senunole County '



CONSTRUCTION GROUP,INC.
VIV IT IOV TIaId

SC_PCGO9

November 8, 2007

HDR Construction Control Corporation, Inc.
Altn: Mr. Thommas Kiine, Project Administrator
315 East Robinson Street, Suite 400
Orlando, FL 32801-1979

RE:  Seminole County Contract # CC-2167-07/BHJ
Bear Lake Road Drainage Improvement
Change Proposal — Field Office Trailer

Cear Mr. Kline:

Prime Construction Group, Inc. is please to provide the following proposals for furnishing a field
office traller for the referenced project in accordance with the requirements detailed in the
General Conditions, Section 00800. - We anficipate 1hat the field trailer will remain on site for 9

months.
» Pac-Van 12 x 60 Mobile Office with ADA Restroom  $3,636.85 per month
»=  Pac-Van 12 x 48 Mobile Office with ADA Restraoom $3,478.64 per month

If either of these options are acceptable, piease develop a change order for this work and we will
begin the acquisition process. Thank you for your help in this matter. you have any questions,
please call me.

Sincerely,
Prime Construction Group, Inc.

y A

Elizalieth Ray
Project Manager

ER/ms

Attachments:  Pac-Van Mobile Office Specifications

Ce 559 file

FiProject_ManagsmentulobsiS59 Bear Lake Roat\02Catrespondencettofrom OwrientSC_PCGOE Change Propozel_Difice Traller.doc

Our People Make the Difference with Pride, Integrity and Quality

1000 Jetstream Dr. F.O. Box 590507 Phone: 407.856.8180 WWILPCGINC.Org
Orlando, FL 32824 Orando, FL. 32859-0507 Fax: 407.858.81582




12x60 Mobile Office with ADA Restroom
2 Private Offices & 1 Main Office

www.pacvan.com

Building Specifications: Additional Pac-Van Features:
1260 Mobile Office- Florida Commercial Biock Tile Flooring
100 Amp Electrical Service, 120/240 Volt, %" Birch Hardwood Paneling

Single Phase, 3-wire, 60 HZ ADA Compliant Restroom
Central Heating and Air Conditioning High Pressure Laminate Desktops
Aluminum Exterior Siding and Trim {2} 2-Drawer Locking File Cabinets
Dead-Bolt and Security Latch Guards on all Exterior Overhead Shelf above the Desktops
Doors Plan Table (fold down or with storage)

Central Area for meetings
. Horizontal Sliding Windows with Insect Screens
Experience the Pac-Van Difference ~ Quality, Service, and Value alt from one supplier.
Call us today at 1-800-346-1050 and learn first hand why Pac-Vap, Inc. has twice been named “one of the fastest growing, privately
held companies in the United States” by Inc. Magazine.

56 1
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12x48 Mobile Office with ADA Restroom
2 Private Offices & 1 Main Office

WWW.pacvan.com

r | 44 ‘i
08— 16 10—
o LO—J | Plan Tabld - 3
W @ SN
; H
2 ﬂ | | o v
bl M e X fﬁ" \-—-..m.,........_/. C
- .
w $ $2 %‘_._.___J
Bauilding Specifications: ' Additional Pac-Van Features:
1248 Mobile Office~ Florida Commercial Block Tile Flooring
100 Amp Electrical Service, 120/240 Volt, %" Birch Hardwood Paneling
Single Phase, 3-wire, 60 HZ : ADA Compliant Restroom
Central Heating and Air Conditioning High Pressure Laminate Desktops
Aluminum Exterior Siding and Trim (2) 2-Drawer Locking File Cabinets
Dead-Bolt and Security Latch Guard on Rear Door Overhead Shelf above the Desktops

Plan Table (fold down or with storage)
Horizontal Sliding Windows with Insect Screens

Experience the Pac-Van Difference ~ Quality, Service, and Value all from one supplier.
Call us today at 1-800-546-1050 and learn first hand why Pac-Van, Inc. has twice been named “one of the fastest growing, privately
held companies in the United States” by Inc. Magazine.




T7em [

CONSTRUCTION GROUP INC.
V& T FTTTL

SC_PCG6T7

August 27, 20608

HDR Construction Control Corporation, Inc.
Attn: Mr. Thomas Kline, Project Administrator
315 East Robingon Street, Suite 460
Orlando, FL 32801-1879

RE; Seminole County Contract # QC-2187-07/BHJ
Bear Lake Road Drainage Improvemeant
Request for Pricing: Additional Storm Drainage Manhole @ Sta 1004+00

Dear Mr. Kline:

Prime Construction Group, Inc. requests an additional $15,301.12 to furnish and install the additional manhole per

the revised Sheet No. 71A attached to your August 11", 2008 e-mail to Elizabeth Ray. Details of this pricing are as
follows. . ' '

Pay item No. 104-11  Turbidity Barrier Floating : 25LF % 500.00

Pay ltem No. 425-2-71 Manholes (J-7) {(<10") 1EA  :$5000.00
Additional Mabilization/Demabilization LS $2800.00
Additional work assoc. with Plugging/Dewatering existing storm system 1LS  :$4700.00
Additional work assoc. with Furnish/lnstall Sump/Skimmer 118 5227500
Sub-Total ‘ $15,075.00
Bond @ 1.5% ‘ ' 1L :§ 22812
Total 315,301.12

Please note that we are providing this pricing, but are still awaiting procurement duration information from our storm
structure vendor for the requested structure/skimmer, - Upon notification of this information we will request an
extension o the contract duration reflective of this.

The above pricing wilt remain valid for 30 days. Please inform us of your desire to proceed or not with this
additional work at your earliest convenience.

Sincerely,
Jack Leider

Prolect Manager
Prime Construction Group inc.

Judjl
C\Detumants and Seltings\durfur\Lotal Sellings\Temporary Iintetne! Fles\OLKNSG_PCEXX Request for Pricing Addlnl Manhole & St 1004+00.doc

Our People Make the Difference with Pride, integrity and Quality

1000 Jetstream Dr. P.O. Box 590507 Phone: 407.856.8180 WWW.pCQine.org
Orlando, FL 32824 Orlando, FL. 32859-0507 Fax: 407.856.8182
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